NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, APRIL 15, 2014
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PROJECT LENGTH SCOPE DESCRIPTION

[-3802A 13.3 Mi DRAINAGE, GRADING, [-85 FROM NC 73 (EXIT 55)
36780.3.FS1 PAVING, WIDENING, TO LANE STREET (EXIT 63)
NHIMF-85-2(77)55 SIGNALS

CABARRUS, ROWAN

TIP ESTIMATE $ 190,000,000 LATEST PRELIMINARY ESTIMATE: $ 201,000,000
404/401 PERMITS (REQUIRED) NO MORATORIUM MUNICIPAL AGREEMENT (IN)
RAIL AGREEMENT (REQUIRED)

BRUTON, SUTTON, ZERMAN, MUNDT, MASON, GILSTRAP, BOYD

MOVED FROM MARCH 2014

STATEWIDE

[-5110 4.4 Mi GRADING, DRAINAGE, [-73 FROM NC 68 TO

[-5110A 7.08 Km PAVING, CULVERT, GREENSBORO WESTERN
R-2413A STRUCTURES, SIGNALS LOOP; FUTURE I-73 - FROM
R-2413B FOUR LANES AT SR 2011
34429.3.S8 (EDGEFIELD ROAD) TO
42345.3.FS1 SR 2127 (BROOK BANK
42345.3.52 ROAD); NC 68 CONNECTOR -
NHF-0073(25) US 220 FROM SR 2127
GUILFORD (BROOK BANK ROAD) TO HAW

RIVER

TIP ESTIMATE $ 191,300,000 LATEST PRELIMINARY ESTIMATE: $ 191,300,000
(1-5110 404/401 PERMITS (PENDING) NO MORATORIUM MUNICIPAL AGREEMENT (IN)
(R-2413A & B 404/401 PERMITS (PENDING) TAXIWAY BRIDGE AGREEMENT (PENDING)
BRUTON, FISCHER, ZERMAN, WEAVER, RIFFEY, SCHOENBAUER, MCLAMB

MOVED FROM MARCH 2014

STATEWIDE



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, AUGUST 19, 2014

PAGE 1 OF 2

PROJECT LENGTH SCOPE DESCRIPTION
B-2500B 0 Mi GRADING, DRAINAGE, RODANTHE ON NC 12 - LONG
32635.3.FR7 0 Km PAVING, STRUCTURE TERM IMPROVEMENTS
BRNHF-0012(56) (PHASE I1)

DARE

TIP ESTIMATE $ 119,000,000 LATEST PRELIMINARY ESTIMATE: $ 198,000,000
404/401/CAMA/SPECIAL USE PERMITS (REQUIRED) NEPA DOC (PENDING)
MORATORIUM (2/1-6/30)

BRUTON, N/A, ZERMAN, SMYRE, TURCHY, N/A, BOYD

MOVED FROM APRIL 2014 - CONCURRENCE OF LEDPA DOC

REGIONAL

R-2536AA 2.18 Mi GRADING, DRAINAGE, US 64 (ASHEBORO
34450.3.FR7 3.509 Km PAVING, CULVERTS, SOUTHERN BYP) FROM
STPNHF-0064(171) STRUCTURES, SIGNING EXISTING US 64 WEST OF
RANDOLPH ASHEBORO TO NORTH OF

NC 49

TIP ESTIMATE $ 55,000,000 LATEST PRELIMINARY ESTIMATE: $ 55,000,000
404/401 PERMITS (REQUIRED) NO MORATORIUM
BRUTON, BAILEY, ZERMAN, WEAVER, N/A, STEELMAN, MCLAMB

REGIONAL

R-2536AB 2.64 Mi GRADING, DRAINAGE, US 64 (ASHEBORO
34450.3.FS6 4.249 Km PAVING, CULVERTS, SOUTHERN BYPASS) FROM
STPNHF-0064(172) STRUCTURES, SIGNING NORTH OF NC 49 TO WEST OF
RANDOLPH [-73/1-74/US 220 BYPASS

TIP ESTIMATE $ 63,700,000 LATEST PRELIMINARY ESTIMATE: $ 58,400,000
404/401 PERMITS (REQUIRED) NO MORATORIUM

BRUTON, BAILEY, ZERMAN, WEAVER, DILDAY, SCHOENBAUER, MCLAMB
STATEWIDE



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, AUGUST 19, 2014

PAGE 1 OF 2

PROJECT LENGTH SCOPE DESCRIPTION

R-2536B 3.91 Mi GRADING, DRAINAGE, US 64 (ASHEBORO
34450.3.FS4 6.292 Km PAVING, CULVERTS, SOUTHERN BYPASS) FROM
STPNHF-0064(107) STRUCTURES, SIGNING US 220 BYPASS TO SR 2834
RANDOLPH (OLD COX ROAD)

TIP ESTIMATE $ 89,000,000 LATEST PRELIMINARY ESTIMATE: $ 84,000,000
404/401 PERMITS (REQUIRED) NO MORATORIUM
BRUTON, BAILEY, ZERMAN, WEAVER, DILDAY, SCHOENBAUER, CUMMINGS

STATEWIDE

R-2536C 4.404 Mi GRADING, DRAINAGE, US 64 (ASHEBORO
34450.3.FS5 7.081 Km PAVING, CULVERTS, SOUTHERN BYPASS) FROM
NHF-0064(159) STRUCTURES, SIGNING SR 2834 (OLD COX ROAD)
RANDOLPH TO US 64 EAST OF

ASHEBORO

TIP ESTIMATE $ 62,800,000 LATEST PRELIMINARY ESTIMATE: $ 59,600,000
404/401 PERMITS (REQUIRED) NO MORATORIUM
BRUTON, BAILEY, ZERMAN, WEAVER, DILDAY, SCHOENBAUER, PLEASANT

STATEWIDE

R-2536D 1.24 Mi GRADING, DRAINAGE, Z00 CONNECTOR FROM
34450.3.FD6 1.99 Km PAVING EAST OF SR 2839 (STALEYS
RANDOLPH FARM ROAD) TO EXISTING

NC 159/200 ENTRANCE

TIP ESTIMATE $ 38,000,000 LATEST PRELIMINARY ESTIMATE: $ 38,000,000
PERMITS REQUIRED
BRUTON, N/A, N/A, N/A, N/A, N/A



NORTH CAROLINA DEPARTMENT OF TRANSPORTATION
DIVISION OF HIGHWAYS

DESIGN-BUILD PROJECTS

TENTATIVE LETTING DATE: TUESDAY, DECEMBER 16, 2014
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PROJECT LENGTH SCOPE DESCRIPTION

U-3301 4.3 Mi GRADING, DRAINAGE, NC 63 (LEICESTER HWY) FROM

34909.2.2 6.919 Km PAVING SR 1615 (GILBERT RD) TO

STP-63(1) WEST OF SR 1004 (NEWFOUND

BUNCOMBE RD) NORTHWEST OF
ASHEVILLE

TIP ESTIMATE $ 18,600,000 LATEST PRELIMINARY ESTIMATE: $ 22,100,000
404/401 PERMITS (REQUIRED)

ADVANCED FROM JUNE 2015 - PROJECT AHEAD OF PROPOSED SCHEDULE
BREW, NGUYEN, TWISDALE, COX, FEULNER, GILSTRAP



